
SET 7NM (Oct/Nov 2002) 
• Proposed dates at Nauru: 22Oct to 25Oct, 2002 
• Proposed dates at Brisbane: 25Oct to 27Oct 
• Proposed dates at POM: 27Oct to 30Oct 
• Proposed dates at Manus: 30Oct to 03Nov 
• Proposed dates at Sprep: 03Nov to 05Nov 

 
SET Team:  
• Jones, Ayala, Nitschke at Nauru, POM 
• Jones, Ayala, Nitschke, Baldwin at Brisbane 
• Jones, Nitschke at Manus 
• Jones, Nitschke at SPREP 
 
Nauru tasks:  

1. Nauru contract 
2. Observer training 
3. Safety inspection 
4. Confirm VSAT license 
5. NIES site extension for 6 months 
6. Personnel issues 
7. Observer dinner 

 
Brisbane tasks: 

1. BOM contract 
 
POM tasks: 

1. PNG contract 
2. Confirm VSAT license 

 
Manus tasks: 

1. Observer training 
2. Safety inspection 
3. Pearse email training 
4. NIES type possible site 
5. Observer dinner 

 
SPREP tasks: 

1. Meet SPREP staff 
2. SPREP contract 


